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1. Number of men required for a 9-year construction schedule, reproduced from Delaine 2015:

	Year
	Days
	Portico
	Intermediate Block
	Rotunda
	Grottoni
	Total

	1
	135
	Groundworks
	--
	--
	--
	?

	
	135
	Foundations 10
	Foundations 20
	Foundations 170
	--
	200

	2
	340
	--
	--
	Prepare orders 60
	--
	60

	
	255
	--
	Lower level 40
	Lower Zone 190
	--
	230

	
	15
	--
	--
	Erect orders 100
	--
	100

	3
	40
	--
	--
	Prepare cornice 60
	--
	60

	
	80
	--
	--
	Middle zone 230
	--
	230

	
	20
	--
	--
	--
	Foundations 70
	70

	
	170
	--
	--
	--
	Lower and middle levels 135
	135

	4
	160
	--
	--
	Middle zone 230
	Start bridge 10
	240

	
	15
	--
	--
	Erect cornice 50
	--
	50

	
	95
	--
	--
	Start upper zone 230
	Continue bridge 10
	240

	5
	340
	Prepare stone 60
	--
	--
	--
	60

	
	270
	--
	--
	Complete upper zone 230
	Complete bridge 10
	240

	6
	340
	Prepare stone 60
	--
	--
	--
	60

	
	270
	--
	Middle level 40
	Dome to Coffers 200
	--
	240

	7
	120
	--
	Upper level 50
	Complete dome 90
	--
	140

	
	130
	Erect 50
	--
	--
	--
	50

	8-9
	
	Finish decoration
	Finish decoration
	Finish decoration
	--
	?




2. Progress of works on site, reproduced from Wilson Jones 2015:
	Date
	Progress
	Imperial association

	110
	Previous Pantheon burns
	Trajan reigns

	112-114
	Conception of the new Pantheon; scheme design
	

	114-116
	Site preparation and foundations
	

	116-119
	Progress on brick and concrete superstructure
	(117) Hadrian’s accession

	118-121
	Rotunda sufers cracking; progress interrupted; improvisation of the grottoni; nonappearance of 50-foot shafts for the portico
	(118) Hadrian returns to Rome

	120-123
	Grottoni completed; work begins on the dome; work on the transitional block interrupted
	(121) Hadrian leaves Rome

	122-124
	Completion of the dome; completion of the transitional block; decision to use 40-foot shafts for the portico
	

	124-5
	Completion of the portico; installation of statuary and fittings; finishing and inspections
	(125) Hadrian returns

	125-127
	Dedication of the Pantheon
	

	128
	--
	Hadrian Leaves Rome






3. BGU 3.762, lines 12-20, Camel Requisitions:
	…τοὺς δὲ λοιποὺς
καμήλους δ ἀπογρ(άφομαι) εἰς τὸ ἐνεσ-
τὸς [γ] (ἔτους) Ἀντωνείνου καὶ Οὐήρου
τῶν κυρίων Σεβαστῶν ἐκ δὲ τού-
των ἐπέμφθη εἰς χρείας τοῦ κα-
θελκομένου κίονος πορφυρειτι-
κοῦ(*) ἐξ ἐνκελεύσεως Ἀννίου Συρι-
ακοῦ, τοῦ λαμπροτάτου ἡγεμό-
νος, κάμηλος ε̣[ἷς] ἐπὶ μισθοφορᾷ
	… the rest of the camels I register in the current year of Antoninus and Verus the venerable Caesars, and from these camels one was sent on hire for the purpose of transporting a porphyry column, on orders of Annius Syriacus, most reknowned prefect.



.


4. P. Giss 69, lines 8-15, Transporting a 50-foot column shaft:
	παρακαλῶ ἐν πᾶσι σπουδάσαι καὶ πᾶσαν τὴν
οὖσαν ἐν τῷ ὑπὸ σοὶ ν[ομῷ κ]ρειθὴν(*) ἐν
τάχει αὐτῷ ἐπιστεῖλαι καὶ βωήθει̣αν(*) δῶναι(*),
ἵν[α δι]ὰ σπ[ο]υδῆς ἐμβαλόμενος πᾶσαν τὴν
[κριθὴν τα]χέως εἰς Καινὴν παρακομίσῃ,
ἐπεὶ διὰ τὴν τοῦ πεντηκοντάποδος στύλου
καταγωγὴν πλεῖστα κτήνη ἔχομεν καὶ
ἤδη σχεδὸν κρειθῇ(*) λειπόμεθα·
	I ask you to give help in every matter and to quickly send to him all the barley available in your nome, in order that, after loading the barely with haste he might quickly make his way to Qena, since we have a great many beasts for the transport of a 50-foot column shaft and we have nearly already run out of barley.
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